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76392 1.3  CRYOGENIC SYSTEM 0 As of: 1997-05-31 7/10/97 11:43

Current Mo Project Level B&E Life to Date Commitments
 Actual Budget Prior Yrs Act Curr Yr Act ITD Actual Hard Soft Total Exp & Com Balance

0 Salary Professional 0 445,149 62,249 507,398 0 0 507,398 (507,398)
0 Salary Scientific 3,030,000 2,446,023 135 2,446,158 0 0 2,446,158 583,842
0 S/P Salary 3,030,000 2,891,172 62,384 2,953,557 0 0 2,953,557 76,443
0 Salary - Management & Admin. 3,620,000 3,637,345 12,751 3,650,096 0 0 3,650,096 (30,096)

9,691 Salary Technical 0 0 50,076 50,076 0 0 50,076 (50,076)
0 Salary Union 0 0 4,848 4,848 0 0 4,848 (4,848)

9,691 Support Salary 3,620,000 3,637,345 67,675 3,705,020 0 0 3,705,020 (85,020)
9,691 Total Salary 6,650,000 6,528,517 130,059 6,658,577 0 0 6,658,577 (8,577)

0 Consultants 8,000 7,656 0 7,656 0 0 7,656 344
1,339 Contract Labor 84,000 62,283 24,653 86,936 0 0 86,936 (2,936)
1,339 Other Direct Labor 92,000 69,939 24,653 94,592 0 0 94,592 (2,592)

11,030 Total Direct Labor 6,742,000 6,598,456 154,712 6,753,169 0 0 6,753,169 (11,169)

0 Applied Science 0 3,702 0 3,702 0 0 3,702 (3,702)
0 Plant Engineering 0 21,408 6,707 28,115 0 0 28,115 (28,115)
0 Photography & Graphic Arts 0 405 229 634 0 0 634 (634)
0 RHIC 379,000 58,568 0 58,568 0 0 58,568 320,432
0 Central Shops 0 195,525 54,483 250,008 0 (3,961) 246,047 (246,047)
0 Distributed Labor 379,000 279,609 61,419 341,027 0 (3,961) 337,066 41,934

0 Other Labor 0 0 0 0 0 0 0 0

7,038 PO Purchases 2,313,000 1,390,472 149,155 1,539,627 40,606 (13,392) 1,566,841 746,159
0 Stores Material 0 332,341 59,463 391,803 0 0 391,803 (391,803)
0 Credit Card Purchases 0 0 502 502 0 0 502 (502)

7,038 Material 2,313,000 1,722,812 209,120 1,931,932 40,606 (13,392) 1,959,146 353,854

0 Purchased - High Value 13,289,000 49,996 0 49,996 0 0 49,996 13,239,004
8 Purchased - Low Value 0 167,926 11,325 179,250 466 0 179,716 (179,716)
8 Contracts 13,289,000 217,921 11,325 229,246 466 0 229,712 13,059,288

0 Miscellaneous Oth Direct Costs 0 418 80 498 0 0 498 (498)
386,499 Special Material 0 10,236,739 1,890,585 12,127,325 832,898 0 12,960,222 (12,960,222)

0 Travel Expenses 0 53,837 0 53,837 0 0 53,837 (53,837)
386,499 Miscellaneous Costs 0 10,290,995 1,890,665 12,181,660 832,898 0 13,014,558 (13,014,558)

0 Computing  Communications 0 2,060 0 2,060 0 0 2,060 (2,060)
0 Financial Services 0 0 91 91 0 0 91 (91)

13 Basic TLD Badge Rate (B) 0 0 13 13 0 0 13 (13)
0 RHIC 10,000 7,004 0 7,004 0 0 7,004 2,996
0 Administrative Support 0 25 0 25 0 0 25 (25)
0 Staff Services 0 100 0 100 0 0 100 (100)

13 Allocated Services 10,000 9,189 104 9,293 0 0 9,293 707

0 Communications 0 66,194 0 66,194 0 0 66,194 (66,194)
0 Purchased Utilities 0 66,194 0 66,194 0 0 66,194 (66,194)

0 Distributed Utilities 0 0 0 0 0 0 0 0

0 Overhead 0 0 0 0 0 0 0 0

404,589 Total Project Org Costs 22,733,000 19,185,177 2,327,345 21,512,522 873,969 (17,353) 22,369,138 363,862

0 Total Distributed Costs 0 0 0 0 0 0 0 0

404,589 Total Program Costs 22,733,000 19,185,177 2,327,345 21,512,522 873,969 (17,353) 22,369,138 363,862

1,359 1.3.1.1 MAIN REFRIG MOD 76311 673,000 685,441 16,137 701,578 11,002 6,262 718,842 (45,842)
0 1.3.1.2 MAIN COMPRESSOR 76312 154,000 160,051 31,821 191,872 0 0 191,872 (37,872)

359,544 1.3.2.1 VACJAC PIPING SYS 76321 10,583,000 7,393,127 1,462,499 8,855,625 796,070 0 9,651,695 931,305
0 1.3.2.2 VALVE BOXES 76322 883,000 898,178 917 899,095 466 0 899,561 (16,561)

38,279 1.3.2.3 AMB TEMP PIPE SYS 76323 619,000 624,623 86,633 711,257 46,180 (13,392) 744,045 (125,045)
1,339 1.3.3.1 RING RESIDENT SYS 76331 1,760,000 1,808,451 127,466 1,935,918 14,444 0 1,950,361 (190,361)

0 1.3.3.2 CNTR RM RES SYS 76332 479,000 478,471 0 478,471 0 0 478,471 529
0 1.3.4.1 RECOOLERS 76341 1,365,000 1,295,228 213,874 1,509,102 548 0 1,509,651 (144,651)
0 1.3.4.2 CIRC COMPRESSORS 76342 139,000 137,405 0 137,405 0 0 137,405 1,595
0 1.3.4.3 BEAM PIPE W/C TRN 76343 0 276 0 276 0 0 276 (276)

912 1.3.4.4 MAG PWR LEAD SYS 76344 2,618,000 2,471,014 361,979 2,832,994 5,200 (9,079) 2,829,114 (211,114)
0 1.3.4.5 CRYO COMP TESTS 76345 1,182,000 1,191,750 10,488 1,202,237 60 0 1,202,297 (20,297)

3,152 1.3.5.1 HELIUM STOR SYS 76351 215,000 218,866 10,318 229,184 0 (1,144) 228,040 (13,040)
0 1.3.10.98 ELEC SCHEME A 76380 111,000 113,975 0 113,975 0 0 113,975 (2,975)
0 1.3.10.99 MECH SCHEME A 76381 127,000 126,669 0 126,669 0 0 126,669 331
3 1.3.15.1 CRYO ENG SUPPORT 76390 1,336,000 1,091,926 4,761 1,096,686 0 0 1,096,686 239,314
0 1.3.15.2 CRYO MAN SUPPORT 76391 14,000 14,497 452 14,950 0 0 14,950 (950)
0 1.3.15.3 CRYO ADMIN/MGMT 76392 475,000 475,227 0 475,227 0 0 475,227 (227)

404,589 Total Program Costs 22,733,000 19,185,177 2,327,345 21,512,522 873,969 (17,353) 22,369,138 363,862

Carry Forward Funds 0 0
Expected Funding 0 0

Funded to Date 22,733,000 363,862
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